

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 Feb 2026
Team ID	LTVIP2026TMIDS66206
Project Name	Gemini Pro Financial Decoder: Transforming Complex Data into Actionable Insights
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Members
Sprint- 1	System Overview	USN- 1	As a user, I want to upload financial documents so that I can analyze financial data automatically	2	High	Swetha, Arshiya
Sprint- 1	Document Processing	USN- 2	As a financial analyst, I want the system to extract key financial metrics so that I can review them quickly	1	High	Arshiya, Naresh
Sprint- 2	Financial Analysis	USN- 3	As a business owner, I want to view summarized insights and trends so that I can understand financial performance	2	Medium	Naresh, Suhail
Sprint- 3	Risk Detection	USN- 4	As an investor, I want the system to highlight risks and anomalies so that I can make informed decisions	2	Medium	Suhail, Swetha
Sprint- 4	Visualization & Reports	USN- 5	As a user, I want downloadable financial reports and charts so that I can share insights easily	1	Low	Swetha, Naresh

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	20	6 Days	20- Jan- 2026	23- Jan- 2026	20	20- Jan- 2026
Sprint-2	40	6 Days	29- Jan- 2026	2- Feb- 2026	20	29- Jan- 2026
Sprint-3	30	6 Days	7- Feb- 2026	7- Feb- 2026	20	7- Feb- 2026
Sprint-4	20	6 Days	16- Feb- 2026	16- Feb- 2026	20	16- Feb- 2026

Velocity Calculation

Assuming a sprint duration of 10 days and an average completion of 20 story points per sprint:

Average Velocity (AV) = 20 story points / sprint

Velocity per day = 2 story points per day